
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:50 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 819 Date: 26-Jul-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 52

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Site visit to Hinge KW. The top layer of the soffit rebar is being placed on both the North and South
wings. Also, they are placing horizontal rebar at the Bearing Diaphragm. The same crew is here from HS
Rebar as was here all last week; Simon Martinez, Aden Moreno, Walter Godoy, Ociel Solano, Tano
Nunez, and Miguel Nunez. The crane operator is Bill Alger and the oiler is John Savatini.
•Email review
•0800 hrs SAS Safety Meeting
•Review rebar specifications after Warren Mondolvan (HSR) called to discuss the testing of bars
throughout the afternoon. Met with Paul Jefferson, Bill Casey, Ade Akinsany, and Brian Maroney to
discuss. I will meet with Warren Moldovan (HSR) tomorrow morning to see the location of the rebar
connections.

I accrued 2 hours of overtime covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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